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BAYLEY CHANGE ORDERS 

C/0 ceo SIGNED DOLLAR DESCRIPTION 
NUMBER NUMBER AMOUNT 

1 N/A $12,316.00 ESTABLISH THE GUARANTEED MAXIMUM PRICE 
$12,316.00 

2 1R 10/06/98 $155,093.00 STRAIGHTEN OUT FRANCISCO STREET 
3 10/06/98 $0.00 OWP 34.5K & 4.8Kv CONDUIT REQUIREMENTS 
7 10/06/98 $502,455.00 CITY APPR. "B" PERMIT SET REVISIONS 
8 10/06/98 $0.00 GAS DESIGN FOR PH. 1 
9 10/06/98 $11,726.00 ADDITIONAL OVEREX & RECOMPACT LOTS 3 & 4 

12 10/06/98 $227,545.00 BLDG. #4 DEMO & POWER REDISTRIBUTION 
13 10/06/98 $41,884.00 STORM DRAIN REQUIREMENTS 
18 10/06/98 $27,717.00 REMOVAL OF SUBSURFACE DEBRIS 
20 10/06/98 $24,709.00 REVISED SEWER PLAN ON KNOX STREET 

21R 10/06/98 $31,468.00 REVISED STORM DRAIN CONNECTION 
25 10/06/98 $0.00 ADDITIONAL HAULING OF SOILS 
26 10/06/98 $0.00 PROVIDE COMPANY ACCESS ROAD TO DENKER 

$1,022,597.00 

3 24 12/08/98 $13,890.00 REVISION TO LATERALS FOR NORMANDIE STORM DRAIN 
27 12/08/98 $8,957.00 ADDITIONAL COST TO OBTAIN SOIL 
28 12/08/98 -$1,077.00 RELOCATION OF TWO DRIVEWAYS-OMIT ONE DRIVEWAY 
29 12/08/98 $29,896.00 RE-ROUTE 425 If OF 8" FIRE LINE 
30 12/08/98 $94,684.00 OVEREX/RECOMPACT OF LOTS 5 THRU 12 
33 12/08/98 $42,943.00 REMOVE SUB SURFACE DEBRIS 
34 12/08/98 $0.00 ADDITIONAL FILL FOR LOTS 11 & 13 
35 12/08/98 $17,813.00 ADDITIONAL COST TO OBTAIN SOIL 

$207,106.00 

4 16 02/09/99 $5,990.00 REMOVE & DISPOSE OF EXISTING STORM DRAIN 
22 02/09/99 $197,152.00 OWP ELECTRICAL PLAN FOR PHASE II 

31R 02/09/99 $291,800.00 INSTALL ADDITIONAL 21" SEWER 
41 02/09/99 $74,690.00 NEW OWP POWER STATION 
42 02/09/99 -$4,232.00 TERMINATION OF STORM DRAIN 
43 02/09/99 $8,773.00 TEMPORARY RECONNECT OF 18" SEWER 
45 02/09/99 $10,149.00 DOWNSIZED MANHOLE IN LOT #11 
48 02/09/99 $66,866.00 REMOVE SUB SURFACE DEBRIS 
49 02/09/99 $28,763.00 CHANGES TO DWP WATER LINE 
52 02/09/99 $2,883.00 PROVIDE 3" CONDUIT TO SERVICE METER PEDESTAL 
53 02/09/99 $8,533.00 INSTALL TEMPORARY 4" CONDUIT 
57 02/09/99 -$231,822.00 CREDIT FOR CMU THEME WALL ALLOWANCE 
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C/0 CCD SIGNED 
NUMBER NUMBER 
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BAYLEY CHANGE ORDERS 

DOLLAR DESCRIPTION 
AMOUNT 

$20,669.00 
$28,279.00 
$79,684.00 
$23,593.00 
$10,772.00 
$5,924.00 

$147,774.00 
$316,695.00 

EXTENDED TAPER OF MEDIAN ON 190TH STREET 
HAUL OVEREX MATERIAL 
OVEREX/RECOMPACT OF LOTS 13,14,17-20 
ADDITION OF TREES TO 190TH STREET 
CHANGE OUT OF (3) 40' POLES 
SPARE FUSES FOR POWER SWITCH OVER 
PACIFIC BELL TELECOMMUNICATIONS DESIGN 

$5,607.00 PHASE II GAS SLEEVING 
$23,940.00 PHASE I GAS SLEEVING & TELEPHONE CONDUIT CROSS OVERS 
$31,485.00 ADDITIONAL COST TO OBTAIN SOIL 
$3,327.00 ADDITION OF CULVERT PER ICA#8 
$4,787.00 RELOCATE WATER CONNECTION 
$2,577.00 RELOCATION OF DRIVEWAY PER ICA #8 

$1,856,285.00 PHASE IIIC INFRASTRUCTURE WORK 
$18,664.00 ELECTRICAL WORK TO MONUMENT SIGNS 
$42,596.00 PENHALL EXTRAS 
$39,193.00 ADDITIONAL OVEREX & RECOMPACT LOTS 15 & 16 
$4,891.00 TELECOMMUNICATIONS SYSTEM 

$157,962.00 ADDITIONAL COST TO OBTAIN SOIL 
$36,179.00 RELOCATION OF EXISTING 8" AC WATERLINE IN PHASE IIIC 

$2,227,493.00 

$85,408.00 
$9,685.00 

$13,686.00 
$14,706.00 
$8,189.00 
$4,421.00 

-$42,118.00 
$12,342.00 
$2,425.00 
$1,095.00 

$22,452.00 
$6,198.00 

$11,593.00 
$3,430.00 

$12,170.00 
$5,475.00 

ADDITIONAL LANDSCAPE & IRRIGATION 
FOOTING FOR TRAFFIC SIGNAL & STREET LIGHT 
CHANGES TO COUNTY SEWER LINE 
OUT OF SEQUENCE CAP PLY 
CHANGES TO DESIGN & UNFORSEEN FIELD CONDITIONS 
SIGNAGE & STRIPING AT THE 405 
CREDIT FOR THE DELETION OF WORK 
NEW CURB & SLOPE 
CHANGES AT THE MONUMENT SIGNS 
LANDSCAPE WORK CHANGES 
ADDITION OF TEMPORARY TELEPHONE CONDUIT 
RE-ROUTE POWER TO THE WATER TOWER 
ADDITION OF (18) 36" BOX CAMPHOR TREES AND SOD 
RELOCATION OF DEMARCATION CABINET 
ANCILLIARY WORK 
EXTRA WORK TO RE-GRADE SIDEWALKS 
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C/0 ceo 
NUMBER NUMBER 
7 CON'T 125 

132 
134 
135 
136 
138 
139 
140 
149 
158 
164 
166 

8 84 
98 

99R 
103R 
104R 
116R 
120 
143 
148 
167 
170 
171 

9 62 
175 
177 

MISSING 178 
179 
181 

MISSING 183 

3 

SIGNED 

09113/99 
09/13/99 
09113/99 
09/13/99 
09113/99 
09/13/99 
09113/99 
09/13/99 
09/13/99 
09/13/99 
09/13/99 
09/13/99 

10/28/99 
10/28/99 
10/28/99 
10/28/99 
10/28/99 
10/28/99 
10/28/99 
10/28/99 
10/28/99 
10/28/99 
10/28/99 
10/28/99 

01/19/00 
01/19/00 
01/19/00 
01/19/00 
01/19/00 
01/19/00 
01/19/00 

BAYLEY CHANGE ORDERS 

DOLLAR DESCRIPTION 
AMOUNT 

$66,413.00 ADDITIONAL SOIL IMPORT 
$27,430.00 SHARMA/GOPLEN CLEAN UPAT LOTS 13, 14 & 15 
$10,174.00 EXTRA WORK AT BLDG. 3 & 4 AND LOT 15 
$13,942.00 CLEAN UP AND HAUL OF LEFTOVER DEBRIS 
$16,454.00 REMOVAL OF ELECTRICAL LINE AND TRANSITE PIPE 
$3,154.00 ADDITION OF SIGNAGE AND STRIPING 

$16,497.00 PROVIDE WEED KILLER AND REMOVE WEEDS 
$3,680.00 SHARMA/GOPLEN REMOVAL OF (5) PALM TREES 

$10,691.00 ADDITION OF (25) 24" BOX TREES 
$2,457.00 BALl TO RE-ROUTE 12" WATER LINE 
$4,793.00 SHARMA/GOPLEN TO CLEAR TRASH & DEBRIS 

$12,500.00 SHARMA/GOPLEM REMOVAL OF STOCKPILED SOIL 
$359,342.00 

$13,226.00 ICA'S 14,20,21,25 PAVING AND CONCRETE WORK 
$3,638.00 CANTILEVER FREEWAY SIGN HARDWARE 

$49,196.00 ADD'L FIRE SERVICE LATERALS LOTS 15-16 PER PRES DEVELOP. 
$213,195.00 CHANGES TO PHASE 3 SANITARY SEWER LINE PER ICA'S 
$19,082.00 STORM DRAIN CHANGES 
$14,720.00 ABANDONMENT OF SEWER LINES IN LOT 15 
$24,690.00 ARSENIC SOIL REMEDIATION AND STOCKPILE 
$56,928.00 PHASE 31NSTALLATION OF PAC BELL TELECOM SYSTEM 
$4,949.00 ADD'L 18" RCP LATERAL @ BLDG. 66 

$19,896.00 RELOCATION OF PIV LINES@ BLDG. 66 
-$9,030.00 DEDUCT FOR THE AC REMOVAL@ BLDG 66 BY NASDI 
-$3,760.00 DEDUCT FOR THE CONCRETE REMOVAL FROM TRANSITE PIPE 

$406,730.00 

$14,138.00 MODIFICATION OF 190TH ST/HARBORGATE WAY INTERSECTION 
$55,966.00 INSTALL MONUMENT SIGN FRANCISCO/NORMANDIE 
$69,875.00 CRUSH & SLURRY 21" COUNTY SEWER LINE LOTS 7-11 
$96,892.00 STREET TREE PLANTING PER RJCLA DWGS 

$466,092.00 INSTALL PROTO II THEME WALL@ SOUTH P/L 
$1,489.00 RELOCATE CABLE@ NORMANDIE RR CROSSING 

$72,355.00 GRADING REVISIONS N/S FRANCISCO STREET 
$776,807.00 
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